BILL NO. S-86-08-15

SPECIAL ORDINANCE NO. S-142-86

AN ORDINANCE approving Change Order No. 1 for Resolution #6049-86, Parnell Avenue Widening, with M. A. Gaines Construction Co., Inc., in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana.

NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1 for Resolution #6049-86, Parnell Avenue Widening, with M. A. Gaines Construction Co., Inc., in connection with the Board of Public Works and Safety, for:

> This Change Order is necessary because under preliminary planning and estimating of project, General Telephone Company had full intentions of removing concrete walk and curbing along project area. They were to remove these so they could encase phone cable in concrete due to traffic driving over it. Early excavating proved their line was already encased; therefore, making it unnecessary to remove these items;

involving a net increase of One THousand Six Hundred Fifty-Two and No/100 Dollars ($1,652.00), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works and Safety and is by reference incorporate herein, made a part hereof, and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Councilmember

APPROVED AS TO FORM
AND LEGALITY

Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Henry seconded by Stier, and duly adopted, read the second time by title and referred to the Committee Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock ____.M.,E

DATE: 8-12-86

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Henry seconded by Stier, and duly adopted, placed on its passage. PASSED (~~LOST~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	9				
BRADBURY	✓				
BURNS	✓				
EISBART	✓				
GiaQUINTA	✓				
HENRY	✓				
REDD	✓				
SCHMIDT	✓				
STIER	✓				
TALARICO	✓				

DATE: 8-26-86

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (~~ANNEXATION~~) (APPROPRIATION) (~~GENERAL~~) (SPECIAL) (~~ZONING~~ MAP) ORDINANCE (~~RESOLUTION~~) NO. S-142-86 on the 26th day of August, 19 86,

ATTEST: Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

(SEAL)

Samuel J. Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 27th day of August, 19 86, at the hour of 11:00 o'clock A.M.,E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 27th day of August, 19 86, at the hour of 2:00 o'clock P.M.,E.S.T.

WIN MOSES, JR., MAYOR

CHANGE ORDER

Change Order No. 1
Project No. 10,615
Name of Project Parnell Ave. Widening

Resolution No. 6049-86
Board Order No.
Date 7/25/86

To: M.A. Gaines Construction Co., Inc.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Material	Unit Price	Change in Contract Price Decrease	Increase
14	142 S.Y.	Concrete Removal	$6.00		852.00
15	200 L.F.	Concrete Curb Removal	$4.00		800.00
		Total Decrease			
		Total Increase			$1,652.00
		Net (~~Decrease~~) (Increase) Contract Price			$1,652.00

The sum of $ 1,652.00 is hereby (added to) (~~deducted from~~) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	$ 11,983.50
Current Contract Price Adjusted by Previous Change Order	$ ---
New Contract Price Including this Change Order	$ 13,635.50

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by _____ calendar days due to this Change Order. The date for completion of all work shall be N/A. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: _____ (Chief Engineer) Date 8-1-86

Accepted by: Michael A. Gaines (Contractor) Date 8-4-86

Approved by: _____ (City Engineer) Date 8-6-86

Approved by: _____ (Owner) Date 8-6-86

Attested by: _____ Date 8-6-86

Change Order No. 1
Resolution No. 6049-86
Board Order No. _____

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Under preliminary planning and estimating of project, General Telephone Co. had full intentions of removing concrete walk and curbing along project area. They were to remove these so they could encase phone cable in concrete due to traffic driving over it. Early excavation proved their line was already encased; therefore making it unnecessary to remove these items.

2. Will proposed change alter size of the project? Yes _____ No XX

If yes, explain: _____

3. Affect on operation and maintenance cost of this project: does not affect.

Richard Knappenberger
Richard Knappenberger Engineer

Admn. Appr: _____

TITLE OF ORDINANCE Change Order #1 for Res. 6049-86, Parnell Avenue Widening

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety S-86-08-15

SYNOPSIS OF ORDINANCE Change Order #1 for Res. 6049-86, Parnell Avenue Widening, is necessary because under preliminary planning and estimating of project, General Telephone Company had full intentions of removing concrete walk and curbing along project area. They were to remove these so that could encase phone cable in concrete due to traffic driving over it. Early excavating proved their line was already encased; therefore making it unnecessary to remove these items.

M. A. Gaines Construction Co., Inc. is the Contractor.

EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase $1,652.00

ASSIGNED TO COMMITTEE _____

BILL NO. S-86-08-15

REPORT OF THE COMMITTEE ON PUBLIC WORKS

WE, YOUR COMMITTEE ON PUBLIC WORKS TO WHOM WAS REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order No. 1 for Resolution #6049-86, Parnell Avenue Widening, with M. A. Gaines Construction Co., Inc., in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE) (~~RESOLUTION~~)

YES		NO
	THOMAS C. HENRY CHAIRMAN	
	DONALD J. SCHMIDT VICE CHAIRMAN	
	MARK E. GiaQUINTA	
	PAUL M. BURNS	
	CHARLES B. REDD	

CONCURRED IN 8-26-86

SANDRA E. KENNEDY
CITY CLERK